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AGENDA

• Enhanced Southwest Access Update

• Board of Architectural Review (BAR) Update

• PYC Construction Update

• Groundbreaking Ceremony

• Discussion

• Public Comment
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ENHANCED SOUTHWEST ACCESS UPDATE

• Committed to providing enhanced southwest access 
to the Metro station

• City council action of June 25th, 2019 directed staff 
to advance Modified Idea #1 and Ramp option

• PYC, WMATA, and City Staff have been working to 
advance design, resolve unknowns, develop pricing

• Pricing exercise involves independently developing 
cost estimates

• Addressing differences in materials, quantities, 
construction methods, and unit prices

• Following WMATA’s process for change order 
negotiations
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ENHANCED SOUTHWEST ACCESS UPDATE

• Ultimately determine if cost of change order is 
justified by independent cost analysis
– If so, staff will bring recommendation for moving 

ahead with one of the options
– If not, work with WMATA to issue a separate 

procurement for southwest access, to be constructed 
concurrently with the goal of completion at or near 
the station opening

– Change order cost subject to Federal & State 
oversight

• Expect to bring an update and recommendation 
in January

• Funding scenarios to be discussed at that time
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ENHANCED SOUTHWEST ACCESS UPDATE

• Design and construction of station continues to 
proceed with a completion date of March 2022 

• Reconsideration of alternatives would result in 
significant delays and/or cancellation of the 
current contract as well as potential substantial 
increase in project cost
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BOARD OF ARCHITECTURAL REVIEW (BAR) UPDATE

• Last Meeting: December 4
– Approved:

• Downspouts
• Handrail/mesh
• Lighting
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PYC CONSTRUCTION UPDATE
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AC SWITCHGEAR – EXCAVATION FOR FOOTERS
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AC SWITCHGEAR – CONCRETE FOR FOOTERS
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TRAFFIC CIRCLE DEMOLITION
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STATION AREA – LOOKING SOUTH
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STATION AREA – STUMP REMOVAL
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STATION AREA – SITE CLEARING
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NORTH PAVILION – SITE PREP
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LOOKAHEAD SCHEDULE
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2019
DEC JAN FEB

2020

PILE DRIVING - NORTH PAVILION/PIER

CONSTRUCTION OF STATION

ACTIVITY

FOUNDATION WORK - NORTH PAVILION/PIER 

PREPARE SITE FOR FILL OPERATIONS

PERMITS

STATION DESIGN

ADJUST TRAFFIC CIRCLE

CONSTRUCTION OF AC SWITCHGEAR BUILDING

PLACE FILL FOR STATION

SOIL IMPROVEMENTS
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PROJECT SCHEDULE
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UPCOMING MEETINGS

• Board of Architectural Review (BAR)
– Wednesday, January 8 @ 7:00pm

• City Hall, Council Chambers

• PYMIG Meeting
– Standing meeting: 4th Monday of each month

• January 27
• February 24
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Discussion
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